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Contact information

If you have any questions or concerns
about this project, contact any of the
following representatives.

Project Manager, Design
Larry Barta,

WisDOT

Phone: 608.246.3884

Project Manager, Construction
John Delaney

WisDOT

Phone: 608.987.4307

Project Designer (Segments 1-3)
Jeffery Hanson

Earth Tech

Phone: 608.828.8138

Project Development Supervisor
William McNary

WisDOT

Phone: 608.243.3361

WisDOT, District 1

2101 Wright Street
Madison, W1 53704-2583
Phone: 608.246-3801

US 151

Project report

Dodgeuville to Dickeyville
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Overview

Forty miles of US151, a two-lane highway between the village of Dickeyville
and the city of Dodgeville, is being rebuilt as a four-lane divided expressway.
Approximately half of the project will be built on new locations, serving primarily
to bypass the communities of Dickeyville, Platteville, Belmont and Mineral
Point. The work has been spilt into seven segments for funding, scheduling
and other purposes, as shown on the map above.

Planning

Design, right of way acquisition and final plan development are ongoing.
Upcoming field activities for the next three to four months will include: survey to
mark new right of way, soil floodplain and archeological investigations.

Right of way acquisition and final plan preparation will be completed by the fall
of 2004.

Construction

Construction of the new road from north to south began in March of 2001.
The grading and bridgework of the Mineral Point to Dodgeville segment was
the first project to get underway. This includes the Mineral Point bypass. Two
contracts were awarded to both Mashuda Contractors, Inc. and H. James &
Sons, Inc. for this work, which will be completed by July 2002.

Three new contracts began in 2002. The first includes some remaining
grading and all concrete paving for the eight miles between Mineral Point and
Dodgeville (segment 1). This contract was awarded to Streu Construction and
will be completed by the fall of 2002. This eight-mile segment will be opened to
four-lane traffic at that time.



Project schedule
Segment One

Began Construction Mar. 2001
End Construction 2002
Segment Two

Began Construction 2002
End Construction 2003
Segment Three

Complete Right Of Way

Acquisition................... 2002
Begin Construction 2003
End Construction 2003

Segment Four
Complete Right Of Way

Acquisition................... 2002

Begin Construction 2003

End Construction 2004
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Two other contracts include grading, structures and concrete pavement for the
eight-miles between Belmont and Mineral Point (segment 2). H. James and
Sons was awarded the contract for the southern four miles of segment 2. The
contract for the north four miles was awarded to Mashuda Contractors, Inc. in
March 2002. The contracts are for two years. Two new lanes will be
completed in 2002 and the remaining two lanes in 2003.

Remaining segments of US 151 will be constructed in 2003 to 2005. The
Dickeyville Bypass segment will be completed last, and is expected to be open
to traffic in the fall of 2005. Additional details on project schedules are noted
below.

Segment Five
Complete Right Of Way

Acquisition................... 2003
Begin Construction 2003
End Construction 2004

Segment Six
Complete Right Of Way

Acquisition................... 2003
Begin Construction 2004
End Construction 2005

Segment Seven
Complete Right Of Way

Acquisition................... 2004
Begin Construction 2004
End Construction 2005
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